Run 15, Time First Meeting

13 Jan 2015

Agenda:
. Take 5 for safety

. Schedule

. Linac Status

. AGS Status

. Cryo Status

. RHIC Status

. STAR Status

. PHENIX Status

. RHIC Polarimeter
. Jet Target

. RCF

. APEX

. NSRL

. BLIP

. Operations

. Maintenance

. Other

E. Lessard
P. Pile

D. Raparia
H. Huang
R. Than

V. Schoefer
B. Christie
D. Fields

W. Schmidke
Y. Makdisi
M. Ernst

Y. Luo

A. Rusek

A. Goldberg
P. Ingrassia
P. Sampson



Who’s Who for 2015

RHIC 100 x 100 GeV polarized protons:
Run Coordinator: Vincent Schoefer, schoefer@bnl.gov, 631-344-8453 (office)

RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:
Run Coordinator: Chuyu Liu, cliul@bnl.gov, 631-344-4431 (office)

Scheduling Physicists:
Yousef Makdisi, makdisi@bnl.gov, 631-344-4932(office) 631-603-9688 (cell)

Phil Pile, pile@bnl.gov, 631-344-4643 (office), 631-834-2005 (cell)

AGS Liaison:
Haixin Huang, huanghai@bnl.gov, 631-344-5446 (office)
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http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile

concurrentwith RHIC
setup with beams
\J ramp up luminosity

C-A Operations-FY15

Plan,

subject to change

8 Jan 15

FY 2015

Program Element

Sep

Oct

Nov

Dec Jan

Feb Mar

Apr

May

Jun

Jul

Aug

Sep

AGS-Booster-Tandem/Linac/EBIS Startup -

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

20 Jan"/’.

- 22 weeks

23 Jun

RHIC Cryo Operation

RHIC Cryo off

17 Apr

28

Apr

RHIC STAR & PHENIX

RHIC Research with Vs = 200 GeV pp

19 Jun

RHIC Research with Vs = 200 GeV/n pAu

B
[
L

5 wks

RHIC Research with Vs = 200 GeV/n pAl

30 Sep

//14 Nov

TBD

NSRL (NASA Radiobiology)

NSRL (AMS/Ting)

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)




Run 15 plan based on 22 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2013 — FY 2022), 21 Sep 2014

today, 13 Jan...

20 Jan, Begin cool-down to 4.5K
e 23Jan, beam in Blue

13 Feb, Begin 9 week Vs=200 GeV pp physics run
17 April, End 9 week Vs=200 GeV pp physics run

« 28 April, Begin 5 week Vs=200 GeV/n pAu physics run
* 2 June, End 5 week Vs=200 GeV/n pAu physics run

* 5 June, Begin 2 week Vs=200 GeV/n pAl physics run
* 19 June, End 2 week Vs=200 GeV/n pAl physics run

19 June, begin cryo warm-up
23 June, cryo warm-up complete, 22.0 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/RHIC2015/ for the Run Coordinator’s detailed plan



http://www.rhichome.bnl.gov/AP/RHIC2014/
http://www.rhichome.bnl.gov/AP/RHIC2014/
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